@ MONTGOMERY WATSON

December 9, 1994

Mr. Don Lininger

EPA Region VII

RCRA/Iowa

726 Minnesota Avenue

Kansas City, KS 66101 MW #3286.0020

RE: Schedule Revisions
General Electric Company - West Burlington, Iowa

Dear Mr. Lininger:

On behalf of our client, General Electric Company, Montgomery Watson requests a change
of schedule regarding the September 1994 Closure Plan for the West Burlington, Iowa
facility approved by the Environmental Protection Agency (EPA), Region VII (EPA
RCRA ID No. IAD005272703).

Due to inherent difficulties associated with implementing the approved Closure Plan during
winter weather conditions, we request that the closure schedule become effective on
March 15, 1995. The closure schedule would proceed approximately as follows:

e March 15 through April 12, 1995 « 30-day notification to the Environmental
Protection Agency (EPA), Region VIIL

* April 12 through May 10, 1995 Decontaminate the "Big" Building.

* Decontaminate the Outdoor Storage Rack
Area and Safety Building.

* Collect and analyze water samples from
each area.

» Properly dispose of decontamination and
rinse waters in accordance with analytical
results.

* May 10 through June 21, 1995 Develop the Closure Certification.

e June 21 through July 19, 1995

File the Closure Certification with the
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We appreciate your consideration in this matter. If you have questions or comments
regarding this request, please contact me at your convenience.

Sincerely,

i

frey L. Coon, P.E.
Project Manager

/lal:vas
cc:  Eric Rankin, General Electric Company
Mark Sasek, General Electric Company



